

Monitoring Project	Cost FY 11	Objective	Status	FY 11 Needs	FS Priorities
Ongoing Monitoring					
Uncompahgre Mesas Monitoring Plots	\$10,000	Ecological	Baseline completed	Data Compilation of Baseline Data	#1 \$5,000
Aspen Browse	\$30,000	Ecological	Underway, 2 nd year of 3-5 year study	Data analysis and Data Collection	#6 \$17,500
Unroaded old-growth on Unc Mesas	Mostly - Paid for by the Air Force – \$2,500	Ecological	Underway, 2 nd year of 3 year study	Data analysis and Data Collection	
Website Development	\$15,000	Data depository for all stakeholders	Not started	Build Webskin	
Burn Canyon	\$20,000	Ecological	Underway, 8 th year of 10 year	Data Collection	#5 \$10,000
Biomass Assessment	Mostly - Paid for by RMRS grant - \$2,500	Ecological, Economic	Underway, 1 st year of 3 year study	Data Collection and preliminary runs/information	#3 \$2,500
New Monitoring					
Weeds	\$5000 - \$10,000	Ecological	Current FS monitoring underway – need to build Stakeholder involvement	Data Collection	#2 \$5,000
Travel Management	\$5,000 - \$10,000	Ecological, Social	Some FS monitoring underway – need to build Stakeholder involvement	Data Collection	
Riparian	\$5,000 - \$20,000	Ecological	Some FS monitoring underway – need to build Stakeholder involvement	Data Collection	#3 \$4,000
Q-Study	\$10,000	Social, Economic	Not started	Survey	
Landscape Scale Monitoring	Unknown	Ecological	Not Started	Data Collection	\$1,000
Total:	\$130,000				\$45,000

2/17/11 – Revised Draft Priorities